COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2001

ESTI MATE SUMVARY 12:51: 34
CONTI D C12390 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 12390- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TI ME ALLOW 400 WORK DAYS
SH 85/ Fountai n | nterchange PERCENT TI ME: 1.75 ORI G TI ME ALLOW 400 WORK DAYS
PROJIECT NO. I M 0851- 002
SH 85/ Fount ai n I nterchange
NAVE OF ROAD: 25
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 11/ 26/ 2001 DATE TI ME STARTED 11/07/2001
ONE PLAIN VI EW RD DATE LET 08/ 16/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 14/ 2001 DATE TI ME SToPPED 07/02/2003
DATE CONTRACT EXECUTED  10/22/2001 DATE ACCEPTED 07/ 02/ 2003
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 11/ 07/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 10, 198, 425.22 PARTI Cl PATI NG $ 29, 454. 30 $ 29, 454. 30
AWARD PRQJECT AMT: $ 9,391, 326.82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0.29% TOTAL EARNI NGS 29, 454. 30 29, 454.30
FUNDS AVAI LABLE: $ 10,168, 970.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 29, 454. 30 29, 454. 30
TOTAL CLAI VB $ 0. 00 RETAI NAGE -218.66 -218. 66
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 29, 235. 64 29, 235. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 29, 235. 64 29, 235. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29, 235. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00001

0020

202- 00010

0025

202-00011

0030

202- 00035

0035

202- 00090

0040

202- 00203

0045

202-00210

0050

202- 00220

0055 202-00240

C12390
12390-BI D
I M 0851-002
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

*REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*TREE TRI MM NG

*REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000
LS
25, 000. 00000

1.000
LS
35, 000. 00000
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520. 00000
42.000
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250. 00000
4.000
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200. 00000
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12. 50000
1, 822.000
LF
2. 80000
447.000
SY
15. 00000
21,129. 000
Sy
2.50000
4, 439. 000
SY

4. 15000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE
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CONTI D C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 4,672.000 0. 000
SF 538. 000 1, 076. 00
2.00000 538. 000 1, 076. 00
0065 202- 00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0070 202-00700 *REMOVAL OF LI GHT STANDARD 36. 000 0. 000
EACH 30. 000 2,700. 00
90. 00000 30. 000 2,700.00
0075 202-00810 *REMOVAL OF GROUND SI GN 61. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0080 202-00821 *REMOVAL OF SI GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0085 202-01000 *REMOVAL OF FENCE 5, 900. 000 0. 000
LF 0. 000 0. 00
0. 95000 0. 000 0.00
0090 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 505. 000 0. 000
LF 734.000 1,431. 30
1. 95000 734.000 1,431. 30
0095 202-01300 *REMOVAL OF END ANCHORAGE 22.000 0. 000
EACH 6. 000 990. 00
165. 00000 6. 000 990. 00
0100 202-04002 *CLEAN CULVERT 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0105 203-00060 * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 72,647.000 0. 000
CcY 0. 000 0. 00
5. 30000 0. 000 0.00
0110 203-01500 *BLADI NG 43. 300 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01594  COVBI NATI ON LOADER 71.000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0120 206-00000 *STRUCTURE EXCAVATI ON 1, 130. 000 0. 000
cy 0. 000 0. 00
4. 00000 0. 000 0. 00
0125 206-00065  *STRUCTURE BACKFI LL (FLOW FILL) 15. 100 0. 000
cy 0. 000 0. 00
121. 70000 0. 000 0. 00
0130 207-00305 *WETLAND TOPSO L 1, 250. 000 0. 000
cy 0. 000 0. 00
12. 84000 0. 000 0. 00
0135 208-00011  *EROSI ON BALES (WEED FREE) 125. 000 0. 000
EACH 0. 000 0.00
8. 50000 0. 000 0. 00
0140 208-00050 STORM DRAIN | NLET PROTECTI ON 8. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0145 208-00205 EROSI ON CONTROL SUPERVI SOR 2.000 0. 000
HOUR 0. 000 0.00
42.72000 0. 000 0. 00
0150 210-00015 *RESET END SECTI ON 5. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0155 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0.00
248. 00000 0. 000 0. 00
0160 210-02036 *RELAY PIPE (36 | NCH) 5. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0165 212-00006  *SEEDI NG ( NATI VE) 20. 500 0. 000
ACRE 0. 000 0.00
365. 00000 0. 000 0. 00



CONTI D C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00003 *MULCHI NG (WEED FREE) 38. 500 0. 000
ACRE 0. 000 0. 00
270. 00000 0. 000 0.00
0175 213-00005 *MULCHI NG ( DECORATI VE) 0. 000 0. 000
CF 0. 000 0.00
3. 83000 0. 000 0.00
0180 213-00008 *MULCHI NG (WOOD CHI P) 2,794. 250 0. 000
CF 0. 000 0. 00
0. 96000 0. 000 0.00
0185 213-00061 *MJULCH TACKI FI ER 5, 651. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0.00
0190 213-00440 *METAL LANDSCAPE BORDER (1/8X4 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
2. 60000 0. 000 0.00
0195 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 7.000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0.00
0200 214-00230 *DECI DUCUS TREE (3 | NCH CALI PER) 2.000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0205 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 201. 000 0. 000
EACH 0. 000 0.00
22.50000 0. 000 0.00
0210 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 10. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0215 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 169. 000 0. 000
EACH 0. 000 0.00
22.50000 0. 000 0.00
0220 214-00950 *PERENNI ALS (5 GALLON CONTAI NER) 28. 000 0. 000
EACH 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 11, 683. 000 . 000
5% . 000 0.00
1. 20000 . 000 0. 00
0230 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2, 652. 810 . 000
TON . 000 0. 00
9. 90000 . 000 0. 00
0235 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 359. 440 . 000
TON . 000 0.00
106. 89000 . 000 0. 00
0240 403-33861  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 70-28) 7,487.910 . 000
TON . 000 0. 00
41. 93000 . 000 0. 00
0245 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 843. 000 . 000
GAL . 000 0.00
1. 00000 . 000 0. 00
0250 412-00800 *CONCRETE PAVEMENT (8 | NCH) 12, 929. 300 . 000
sy . 000 0. 00
40. 38000 . 000 0. 00
0255 412-01100 *CONCRETE PAVEMENT (11 | NCH) 13, 430. 400 . 000
5% . 000 0.00
42. 95000 . 000 0. 00
0260 420-00110 *GEOTEXTI LE (DRAI NAGE) (CLASS A) 1, 644. 000 . 000
sy . 000 0. 00
2. 90000 . 000 0. 00
0265 506-00212 *RI PRAP (12 | NCH) 112. 000 . 000
cy . 000 0. 00
65. 60000 . 000 0. 00
0270 506-01100 *CONCRETE BLOCK REVETMENT 1, 420. 000 . 000
sy . 000 0. 00
50. 00000 . 000 0. 00
0275 603-01240 *24 | NCH REI NFORCED CONCRETE PI PE 198. 500 . 000
LF . 000 0.00
52. 70000 . 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12390- BI D ESTI MATE RUN
PRQJECT: | M 0851- 002 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 MATERI AL ALLOMNCE 24 | NCH REI NFORCED CONCRETE PI PE 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0275 MATERI AL ALLOMNCE 45X29 | NCH REI NFORCED CONCRET Pl PE 0. 000
ELLI PTI CAL
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0275 MATERI AL ALLOMNCE 24 | NCH REI NFORCED CONCRETE END 0. 000
SECTI ON1
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0275 MATERI AL ALLOMNCE 45X29 | NCH REIN. CONC. END SECTI ON 0. 000
ELLI PTI CAL
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0275 MATERI AL ALLOMNCE 24 | NCH REI NFORCED CONCRETE Pl PE 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0280 603-01360 *36 | NCH REI NFORCED CONCRETE Pl PE 24.000 0. 000
LF 0. 000 0. 00
90. 70000 0. 000 0. 00
0285 603-02360 *45X29 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 350. 000 0. 000
LF 0. 000 0.00
113. 60000 0. 000 0. 00
0285 MATERI AL ALLOMNCE 45X29 | NCH REI NFORCED CONCRETE Pl PE 0. 000
ELI P
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0290 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 5. 000 0. 000
EACH 0. 000 0.00
595. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 24 | NCH REI NFORECED CONCRETE END 0. 000
SECT.
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0295 603-05136  *45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 0. 000
EACH 0. 000 0.00

795. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12390- BI D ESTI MATE RUN
PRQJECT: | M 0851- 002 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 MATERI AL ALLOMNCE 45X29 REI NFORCED END SECTI ON ELI P. 0. 000
EACH 0. 000 0.00
480. 00000 0. 000 0. 00
0300 603-10360 *36 | NCH CORRUGATED STEEL Pl PE 35. 000 0. 000
LF 0. 000 0. 00
58. 10000 0. 000 0. 00
0305 604-00510 *INLET TYPE D (10 FOOT) 2.000 0. 000
EACH 0. 000 0.00
2, 850. 00000 0. 000 0. 00
0310 604-19305 *INLET TYPE R L 15 (5 FOOT) 2. 000 0. 000
EACH 0. 000 0. 00
6, 350. 00000 0. 000 0. 00
0315 604-19320 *INLET TYPE R L 15 (20 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
11, 330. 00000 0. 000 0. 00
0320 604-25020 *VANE GRATE | NLET (20 FQOT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 125. 00000 0. 000 0. 00
0325 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 11, 459. 100 0. 000
LF 0. 000 0.00
10. 40000 0. 000 0. 00
0330 606-01340 *END ANCHORAGE TYPE 3D 6. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0335 606-01370  *TRANSI TI ON TYPE 3G 10. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0340 606-01380  *TRANSI TI ON TYPE 3H 3. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0345 606-01460  *MEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0.00
2, 895. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 3.000 0. 000
EACH 0. 000 0.00
1, 450. 00000 0. 000 0. 00
0355 607-00005 *END POST 11. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0360 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 116. 000 0. 000
LF 0. 000 0.00
1. 96000 0. 000 0. 00
0365 607-53001 *FENCE CHAIN LINK (PVC COATED) (72 | NCH) 930. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0365 MATERI AL ALLOWANCE FENCE CHAI NLI NK ( PVC) (72") 0. 000
LF 0. 000 0.00
11. 70500 0. 000 0. 00
0370 607-53005 *FENCE CHAIN LINK (SPECIAL) (84 | NCH) 0. 000 0. 000
LF 0. 000 0.00
14. 50000 0. 000 0. 00
0375 607-53172  *FENCE CHAIN LINK (72 | NCH) 849. 500 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0380 608-00000 *CONCRETE S| DEWALK 426. 000 0. 000
sy 0. 000 0.00
62. 55000 0. 000 0. 00
0385 608-00010 *CONCRETE CURB RAMP 70. 300 0. 000
5% 0. 000 0.00
67. 50000 0. 000 0. 00
0390 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 2,629. 700 0. 000
LF 0. 000 0.00
8. 75000 0. 000 0. 00
0395 609-21023 *CURB AND GUTTER TYPE 2 (SECTION I1-B) (SPECI AL) 3, 535. 000 0. 000
LF 0. 000 0.00
9. 50000 0. 000 0. 00



CONTI D: C12390

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 12390-BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: I M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0400 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 5,299. 000 0. 000
SF 0. 000 0. 00
4.94000 0. 000 0. 00
0405 612-00001 *DELI NEATOR (TYPE 1) 83. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0410 612-00002 *DELI NEATOR (TYPE I1) 57. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0415 612-00003 *DELI NEATOR (TYPE I11) 4. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
9. 90000 0. 000 0. 00
0425 613-00300 *3 | NCH ELECTRI CAL CONDUI T 1,521. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
0430 613-00401 4 | NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0435 613-01075 *3/ 4 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 0. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0440 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI O) 16, 843. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0. 00
0445 613-07000 *PULL BOX ( SPECI AL) 4. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0450 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00



CONTI D: C12390

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 12390-BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: I M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 613-16000 *LUM NAI RE (SPECI AL) HPS (400 W (DECORATIVE) (240 V) 8. 000 0. 000
EACH 0. 000 0. 00
1, 126. 00000 0. 000 0. 00
0460 613-16000 *LUM NAI RE (SPECI AL) HPS (70 W ( DECORATI VE) 32. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0465 613-16010 *L1 GHT STANDARD AND LUM NAI RE ( DECORATI VE) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0470 613-30120 *L1 GHT STANDARD ALUM NUM (12 FOOT) ( COMPCSI TE) 32.000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0475 613-30350 *L1 GHT STANDARD ALUM NUM (35 FOOT) ( DECORATI VE) 8. 000 0. 000
EACH 0. 000 0. 00
2,874. 00000 0. 000 0. 00
0480 613-30400 *L1 GHT STANDARD ALUM NUM (40 FOOT) 53. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0485 613-34120 *L1 GHT STANDARD METAL (12 FOQT) 0. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0490 613-40010 *L1 GHT STANDARD FOUNDATI ON 60. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0495 613-40012 *L1 GHT STANDARD FOUNDATI ON SPECI AL 47.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0500 613-50200 *LI GHTI NG SYSTEM 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0505 613-50355 *PONER TRANSFORMER (2 KVA) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 57.000 0. 000
EACH 0. 000 0.00
391. 00000 0. 000 0. 00
0515 613-72150 *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 2. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0520 614-00011  *SIGN PANEL (CLASS I) 323.500 0. 000
SF 0. 000 0.00
17. 00000 0. 000 0. 00
0525 614-00012  *SIGN PANEL (CLASS I1) 135. 500 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0530 614-00013  *SIGN PANEL (CLASS I11) 1, 337. 800 0. 000
SF 0. 000 0.00
23. 00000 0. 000 0. 00
0535 614-00200 *STEEL SIGN POST (U-2) 112. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 614-00612  *STEEL SIGN POST (W 6X12) 51. 000 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0. 00
0545 614-00821  *STEEL SIGN POST (W 8X21) 131. 500 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0550 614-01022  *STEEL SIGN POST (W 10X22) 42.000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0555 614-01026  *STEEL SI GN POST (W 10X26) 101. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0560 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 85. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12390-BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0565 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 358. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0570 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0575 614-70448  *TRAFFI C SI GNAL FACE (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0580 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 2. 000 0. 000
EACH 0. 000 0. 00
13, 990. 00000 0. 000 0. 00
0585 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 4. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0590 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 2. 000 0. 000
EACH 0. 000 0. 00
21, 300. 00000 0. 000 0. 00
0595 614-81012  *TRAFFI C SI GNAL- LI GHT POLE STEEL (2 MAST ARM (I NSTALL 0. 000 0. 000
ONL
" EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0600 614-86245 *CONTROLLER (TYPE 170E) 2. 000 0. 000
EACH 0. 000 0. 00
2, 900. 00000 0. 000 0. 00
0605 621-00450  *DETOUR PAVEMENT 8, 608. 100 0. 000
5% 0. 000 0. 00
21. 00000 0. 000 0. 00
0610 622-00010  BI CYCLE RACK 2. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0615 622-00250  BENCH 4. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 622-00350 TRASH RECEPTACLE 1.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0625 622- 00550 WHEEL STOP ( CONCRETE) 49. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0630 622-11050 RI DESTOP BUI LDI NG 1.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0635 623-09900 SPRI NKLER SYSTEM 1. 000 0. 000
LS 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0640 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0645 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
306, 000. 00000 0. 000 0.00
0650 627-00005 *EPOXY PAVEMENT MARKI NG 171. 200 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0655 627-01000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 050. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0.00
0660 627-02000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1,186. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0665 627-03000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C) 437. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0.00
0670 630-00000 *FLAGG NG 9, 326. 500 0. 000
HOUR 44. 000 880. 00

20. 00000 44.000 880. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0675 630-00007 *TRAFFI C CONTROL | NSPECTI ON 191. 000 0. 000
DAY 0. 000 0.00
90. 00000 0. 000 0. 00
0680 630-00012  *TRAFFI C CONTROL MANAGEMENT 366. 000 0. 000
DAY 1. 000 350. 00
350. 00000 1. 000 350. 00
0685 630-80001  *FLASH NG BEACON ( PORTABLE) 8. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0690 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 4. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0695 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0700 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 80. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0705 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 56. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
0710 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 34.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0715 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYPE
) EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0720 630-80359  *PORTABLE MESSAGE SI GN PANEL 106. 000 0. 000
DAY 0. 000 0. 00
165. 00000 0. 000 0. 00
0725 630-80360 *DRUM CHANNELI ZI NG DEVI CE 260. 000 0. 000
EACH 10. 000 650. 00
65. 00000 10. 000 650. 00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0730 630-80370 CONCRETE BARRI ER ( TEMPORARY) 13, 048. 990 0. 000
LF 1, 075. 000 14, 577. 00
13. 56000 1, 075. 000 14, 577. 00
0735 630-80380  *TRAFFI C CONE 190. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0740 630-80384  *TUBULAR MARKER 36. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0745 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 17. 000 0. 000
( TEMPORARY)
EACH 2.000 6, 800. 00
3, 400. 00000 2.000 6, 800. 00
0750 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0755 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 7, 859. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 43, 617. 660 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0765 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70022 F/A QT PILOT 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0775 700-70025 F/ A QUALITY | NCENTI VE PAYMENT (ASPHALT) (SMOOTHNESS) 2, 309. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( CONCRETE) ( SMOOTHNESS) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70035 *F/ A RELOCATE UTI LI TI ES BY CONTRACTOR 52, 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1202 627-00001 PVMI' MKG PAI NT 106. 900 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
1203 607-53143 FENCE CL (SPEC) (42 IN) 2,152. 000 0. 000
LF 0. 000 0. 00
7.82000 0. 000 0.00
1204 603-05036 36 IN RCES 1.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
1205 208-00020 SILT FENCE 490. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0.00
1206 203-01597 POTHOLI NG 23.143 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
1207 607-11580 FENCE ( TEMP) 1,779.000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0.00
1209 625-00001 CONST SURVEYI NG (HOUR) EXTRA SURVEY!I NG 103. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1210 900-00006 ADDED | TEM (DOLLAR)/ ADDI TI TONAL POWER SOURCES 7,662. 500 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1211 900- 00006 ADDED | TEM (DOLLAR)/ REWORK RAMPS 19, 791. 120 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1213 603-30036 36 | N SES 36 | NCH STEEL FLARED END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0.00
1214 900-00012  ADDED | TEM (FQOT)/ TEMPORARY PAVEMENT MARKI NG TAPE 14, 959. 000 0. 000
LE 0. 000 0.00
3. 00000 0. 000 0. 00
1222 900-00022  ADDED | TEM ( SQUARE YARD)/ REMOVAL OF CONCRETE S| DEVALK 434. 000 0. 000
5% 0. 000 0.00
10. 89000 0. 000 0.00
1223 900-00007  ADDED | TEM (EACH)/ RESET INLET TYPE R L10 (5 1. 000 0. 000
FT.) ( EACH)
EACH 0. 000 0.00
2, 420. 00000 0. 000 0. 00
1224 900-00012  ADDED | TEM (FOOT)/ REMOVE/ SAWCUT RCP (L.F.) 5. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0.00
1225 900-00007  ADDED | TEM (EACH)/ RESET LI GHT (EACH) 0. 000 0. 000
EACH 0. 000 0.00
1, 375. 00000 0. 000 0. 00
1226 900- 00007  ADDED | TEM (EACH)/ RAI SE/ LOAER MANHOLE ( EACH) 3. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0.00
1227 900-00007  ADDED | TEM (EACH)/ RESET BENCH W CONCRETE PAD ( EACH) 1. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
1228 900-00007  ADDED | TEM (EACH)/ TRANSI TI ON TYPE 3K (EACH) 5. 000 0. 000
EACH 0. 000 0.00
786. 00000 0. 000 0.00
1229 900-00007  ADDED | TEM (EACH)/ REMOVE/ REPLACE TREES ( EACH) 4.000 0. 000
EACH 0. 000 0.00
302. 50000 0. 000 0. 00
1230 900-00007  ADDED | TEM (EACH)/ REMOVE/ REPLACE SHRUBS ( EACH) 12. 000 0. 000
EACH 0. 000 0.00

9. 53000 0. 000 0. 00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1231 614-81020 SI G LI GHT POLE STEEL (2) 2.000 0. 000
EACH 0. 000 0. 00
31, 606. 05000 0. 000 0.00
1232 606- 01500 END ANCHOR ( BRAKE) 2.000 0. 000
EACH 0. 000 0.00
5, 841. 50000 0. 000 0. 00
1233 606-01395 TRANSI TION TY 3L 1.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0.00
1234 900- 00022 ADDED | TEM ( SQUARE YARD)/ PARK & RI DE ASPHALT PAVI NC 7,699. 000 0. 000
5% 0. 000 0.00
8. 40000 0. 000 0.00
1235 900-00014 ADDED | TEM (LUMP SUM)/ ADDI TI ONAL | RRI GATI ON 1.000 0. 000
LS 0. 000 0. 00
6, 347. 61000 0. 000 0.00
1239 606-02003 END ANCHOR ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 835. 00000 0. 000 0. 00
1240 900-00014 ADDED | TEM (LUMP SUM/ CLASS 3 SI GN FOOTI NGS 1.000 0. 000
LS 0. 000 0. 00
19, 758. 20000 0. 000 0.00
1244 900- 00006 ADDED | TEM (DOLLAR)/ MOVE FI ELD OFFI CES 3, 215. 660 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1300 900-00021 ADDED | TEM ( SQUARE FOOT)/ ABESTOS ABATEMENT AT AUCTI ON 27,232.000 0. 000
HOUSE
SF 0. 000 0. 00
10. 78000 0. 000 0.00
1301 900- 00006 ADDED | TEM (DOLLAR)/ TESTI NG AND ANALYSI S FOR 27, 000. 000 0. 000
ABATEMENT
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1302 900- 00006 ADDED | TEM (DOLLAR)/ AGREED TO PAYMENT FOR DELAY 34, 263. 680 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1400 900-00006  ADDED | TEM (DOLLAR)/ QUALITY OF WORK PRI CE REDUCTI ON -6, 475. 530 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,284, 036.29$ 29,454.30 % 29, 454. 30
CAT NO0300 STRUCTURE J-18-Q
0795 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0.00
0800 206-00000 *STRUCTURE EXCAVATI ON 6, 218. 000 0. 000
cY 0. 000 0.00
4. 00000 0. 000 0. 00
0805 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 5, 946. 000 0. 000
cy 0. 000 0.00
20. 00000 0. 000 0. 00
0810 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
cY 0. 000 0.00
19. 50000 0. 000 0. 00
0815 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 3, 816. 000 0. 000
cy 0. 000 0.00
10. 00000 0. 000 0. 00
0815 MATERI AL ALLOWANCE MECHANI CAL REI NFORCEMENT OF SOl L 0. 000
cY 0. 000 0.00
5. 87000 0. 000 0. 00
0820 206-01750  *SHORI NG 0. 280 0. 000
LS 0. 000 0.00
160, 000. 00000 0. 000 0.00
0825 502-00460 PILE TIP 20. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0825 MATERI AL ALLOWANCE PI LE TIP 0. 000
EACH 0. 000 0.00
38. 00000 0. 000 0. 00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE J-18-Q
0830 502-11274  STEEL PILING (HP 12X74) 872. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0830 MATERI AL ALLOMNCE STEEL PILE (HP 12X74) 0. 000
LF 0. 000 0. 00
14. 85000 0. 000 0. 00
0835 503-00060 *DRILLED CAI SSON (60 | NCH) 87. 000 0. 000
LF 0. 000 0.00
345. 00000 0. 000 0. 00
0840 504-04410 *BLOCK FACI NG 4, 698. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0845 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 100. 900 0. 000
cy 0. 000 0. 00
460. 00000 0. 000 0. 00
0850 515-00400 *CONCRETE SEALER 3, 684. 000 0. 000
sy 0. 000 0. 00
5. 97000 0. 000 0. 00
0855 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 183. 000 0. 000
LF 0. 000 0.00
112. 53000 0. 000 0. 00
0860 601-01000 *CONCRETE CLASS B 12. 600 0. 000
cy 0. 000 0. 00
500. 00000 0. 000 0. 00
0865 601-03040 CONCRETE CLASS D (BRI DGE) 1, 281. 000 0. 000
cy 0. 000 0. 00
260. 00000 0. 000 0. 00
0870 601-40301  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0. 00
0. 32000 0. 000 0. 00
0875 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI T1) 0. 000 0. 000
SF 0. 000 0.00

0. 65000 0. 000 0. 00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE J-18-Q

0880 602- 00000 *REI NFORCI NG STEEL 47,738. 562 0. 000
LB 0. 000 0. 00
0. 42000 0. 000 0.00
0885 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 188, 781. 600 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0.00
0890 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 260. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0895 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 519. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0.00
0900 607-53005 *FENCE CHAIN LI NK (SPECI AL) (60 | NCH) 230. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0900 MATERI AL ALLOWANCE FENCE ANCHORS 0. 000
LF 0. 000 0.00
3. 33000 0. 000 0.00
0900 MATERI AL ALLOWANCE FENCE CHAI NLI NK (60") 0. 000
LF 0. 000 0. 00
10. 86200 0. 000 0.00
0905 613-00075 *3/4 1 NCH ELECTRI CAL CONDUI T 98. 000 0. 000
LF 0. 000 0.00
7.10000 0. 000 0.00
0910 613-00200 *2 | NCH ELECTRI CAL CONDUI T 476. 000 0. 000
LF 0. 000 0. 00
9. 90000 0. 000 0.00
0915 613-00300 *3 I NCH ELECTRI CAL CONDUI T 476. 000 0. 000
LF 0. 000 0.00
18. 90000 0. 000 0.00
0920 618-00154 PRESTRESSED CONCRETE | ( BT54) 1, 730. 000 0. 000
LF 0. 000 0. 00

95. 00000 0. 000 0. 00
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PCN: 12390- BI D ESTI MATE RUN
PRQJECT: I M 0851- 002 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE J-18-Q

0920 MATERI AL ALLOWANCE PRESTRESS CONC | (BT54) 0. 000
LF 0. 000 0. 00
76. 16000 0. 000 0.00
1218 601-40250 BRI DGE DECK FI NI SH ( SAW GRV) 1, 969. 000 0. 000
5% 0. 000 0.00
4.17000 0. 000 0.00
1219 601-40401 STRUCT CONC STAIN 22,225.000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0.00
1236 900- 00006 ADDED | TEM (DOLLAR)/ RENTAL AND MATERI ALS 8, 226. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1238 606-01371 TRANSI TION TY 3G ( SPEC) 4.000 0. 000
EACH 0. 000 0. 00
1,167. 50000 0. 000 0.00
CAT 0300 CURRENT AMI $ 1,165,077.30$ 0.00% 0.00

CAT NO0301 STRUCTURE J-18-M

0925 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,218. 000 0. 000
SY 0. 000 0. 00
4.15000 0. 000 0. 00
0930 202-00425 REMOVAL CF BRI DGE RAI LI NG 1,138. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0935 202- 00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0940 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 144.570 0. 000
TON 0. 000 0. 00
106. 89000 0. 000 0. 00
0945 403-33861 *HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 70-28) 428. 510 0. 000
TON 0. 000 0. 00

41. 93000 0. 000 0.00
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PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE J-18-M

0950 420- 00500 * GECTEXTI LE ( PAVI NG 1, 664. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0955 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 367. 000 0. 000
LB 0. 000 0.00
4. 33000 0. 000 0.00
0960 601-03040 CONCRETE CLASS D (BRI DGE) 138. 000 0. 000
Cy 0. 000 0. 00
260. 00000 0. 000 0.00
0965 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 8, 207. 000 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0.00
0970 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 1,138. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0.00
0975 607-53005 *FENCE CHAIN LI NK (SPECIAL) (92 INCH 566. 000 0. 000
LF 0. 000 0.00
72.00000 0. 000 0.00
0975 MATERI AL ALLOWANCE FENCE ANCHORS 0. 000
LF 0. 000 0. 00
3. 86000 0. 000 0.00
1212 900- 00006 ADDED | TEM (DOLLAR)/ M SC. FOUNTAI N BRI DGE WORK 43, 522. 470 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1215 900- 00022 ADDED | TEM ( SQUARE YARD)/ CLASS 1 BRI DGE DECK REPAI R 1.000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0.00
1216 900- 00022 ADDED | TEM ( SQUARE YARD)/ CLASS 2 BRI DGE DECK REPAIR 24.000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
1217 900- 00022 ADDED | TEM ( SQUARE YARD)/ CLASS 3 BRI DGE DECK REPAI R 4.000 0. 000
Sy 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE J-18-M
1237 900- 00006  ADDED | TEM (DOLLAR)/ EXPANSI ON PLATES 6, 114. 420 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1241 626-00100  *NOBI LI ZATI ON (W O AUTOPAY) 1. 000 0. 000
LS 0. 000 0. 00
544. 00000 0. 000 0. 00
1242 518-01002  *BR EXPAN DEVICE (0-2 IN) 56. 660 0. 000
LF 0. 000 0.00
199. 72000 0. 000 0. 00
1243 900- 00006  ADDED | TEM (DOLLAR)/ PREP WORK FOR EXPANSI ON JO NTS 1, 581. 230 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 304, 100.08 $ 0.00% 0.00
CAT NO0302 NO SE WALL - STRUCTURE J-18-G AND H
0980 206-00000 *STRUCTURE EXCAVATI ON 1, 648. 000 0. 000
cy 0. 000 0. 00
4. 00000 0. 000 0. 00
0985 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 1, 643. 000 0. 000
cy 0. 000 0. 00
19. 50000 0. 000 0. 00
0990 206-00520 *FILTER MATERI AL ( CLASS B) 188. 000 0. 000
cy 0. 000 0. 00
43. 70000 0. 000 0. 00
0995 503-00018  *DRILLED CAI SSON (18 | NCH) 1, 820. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1000 601-03050 CONCRETE CLASS D (WALL) 283. 400 0. 000
cy 0. 000 0. 00
295. 00000 0. 000 0. 00
1005 601-40301  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0. 00
0. 32000 0. 000 0. 00



CONTI D: C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 NO SE WALL - STRUCTURE J-18-G AND H
1010 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI) 0. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
1015 602- 00000  *REI NFORCI NG STEEL 64, 919. 062 0. 000
LB 0. 000 0. 00
0. 42000 0. 000 0. 00
1020 607-13000 *FENCE MASONRY ( SOUND BARRI ER) 34, 161. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
1020 MATERI AL ALLOMNCE NASONRY BLOCK 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 MATERI AL ALLOMNCE PRECAST CAP 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
1025 607-15100 *FENCE ( SOUND BARRI ER) 242.000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
1220 601-40401  STRUCT CONC STAIN 75, 398. 200 0. 000
SF 0. 000 0.00
0. 50000 0. 000 0. 00
CAT 0302  CURRENT AMT $  818,769.21$ 0.00$% 0.00
CAT NO0303 RETAINING WALLS - STRUCTURE J-18-C, D, E AND F
1030 206- 00000  *STRUCTURE EXCAVATI ON 18, 105. 000 0. 000
cy 0. 000 0. 00
4. 00000 0. 000 0. 00
1035 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 32, 822. 500 0. 000
cy 0. 000 0. 00
20. 00000 0. 000 0. 00
1040 206- 00360  *NMECHANI CAL REI NFORCEMENT OF SO L 16, 300. 000 0. 000
cy 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 12390- BI D ESTI MATE RUN 12/ 05/ 2001
PRQJECT: | M 0851- 002 ESTI MATE NO 0001 12:51: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 RETAINING WALLS - STRUCTURE J-18-C, D, E AND F

1045 206-01750  *SHORI NG 0.720 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0.00
1050 504-04410  *BLOCK FACI NG 42, 936. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
1055 509-00000  STRUCTURAL STEEL 17, 233. 000 0. 000
LB 0. 000 0. 00
3. 09000 0. 000 0.00
1060 601-01000  *CONCRETE CLASS B 118. 600 0. 000
oy 0. 000 0.00
500. 00000 0. 000 0.00
1065 601-03000  CONCRETE CLASS D 1, 758. 000 0. 000
cy 0. 000 0. 00
350. 00000 0. 000 0.00
1070 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI Tl ) 0. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0.00
1075 602-00000  *REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
0. 42000 0. 000 0.00
1080 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 218, 590. 000 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0.00
1085 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3, 165. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
1090 607-53005 *FENCE CHAIN LI NK (SPECIAL) (60 INCH) 2,596. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
1090 MATERI AL ALLOWANCE FENCE ANCHORS 0. 000
LF 0. 000 0. 00

3.36000 0. 000 0. 00



CONTI D C12390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 12390- BI D ESTI MATE RUN
PRQJECT: I M 0851- 002 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 RETAINING WALLS - STRUCTURE J-18-C, D, E AND F

1090 MATERI AL ALLOWANCE FENCE CHAI NLI NK ( 60") 0. 000
LF 0. 000 0. 00
10. 86200 0. 000 0. 00
1095 613-00200 *2 I NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
9. 90000 0. 000 0. 00
1208 900- 00006 ADDED | TEM ( DOLLAR) / 14, 790. 870 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1221 601-40401 STRUCT CONC STAIN 66, 863. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 2,579,442.34 % 0.00% 0. 00

CAT NO0400 COSTRUCTI ON ENG NEERI NG BI D | TEMS

1100 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
1105 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0.00
1110 620-00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 47,000.00 $ 0.00% 0.00

PRQJECT TOTAL CURRENT AMI $10, 198, 425.22 $ 29,454.30 % 29, 454. 30



